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1 235th Street
Roadway Construction Design Contract:  Wilson & Co. Right of way acquisition has been completed. Anticipated utility

relocations in 2022. 2022 Spring 2023 12/31/2023Consists of: Construction Contract: TBD
235th Street (Hollingsworth to Dempsey) Construction Engineering: TBD

2 Bridge A-49
Bridge Replacement Design Contract:  Benesch Plans are complete. Right of way and easement exhibits have been sent

to property owners for easement acquisition. Utility coordination
underway by designers.

2024 Spring 2024 10/31/2024Consists of: Construction Contract: TBD
Bridge A-49 (211st St. North of Dempsey Road) Construction Engineering: TBD

3 Bridge T-34
Bridge Replacement Design Contract:  Benesch Plans are complete. Right of way and easement exhibits have been sent

to property owners for easement acquisition. Utility coordination
underway by designers.

2024 Spring 2024 10/31/2024Consists of: Construction Contract: TBD
Bridge T-34 (219th St. South of Dempsey Road) Construction Engineering: TBD

4 Bridge ST-100
Bridge Replacement Design Contract:  Finney and Turnipseed KDOT Off System Bridge Grant awarded (80/20 State and Local cost

share) Contract coordination underway with KDOT.  Field check plans are
completed and are on schedule for the bridge's KDOT letting.

2022 2023 2023Consists of: Construction Contract: TBD
Bridge ST-100 (Fairmount Road, east of 179th Street) Construction Engineering: Finney and Turnipseed

5 Tonganoxie Road

Roadway Construction Design Contract: MHS 90/10 State and Local Cost Share Grant awarded. Design contract
awarded and construction design underway to include improvements of
corridor right-of-way, drainage structures and roadway widening.  Field
check meeting was completed with KDOT.

2022 2022 2023
Consists of: Construction Contract: TBD

Tonganoxie Road (199th Street to Mitchell Road) Construction Engineering: MHS

6 Bridge E-48
Bridge Replacement Design Contract: Finney and Turnipseed KDOT Local Bridge Program grant awarded of $150,000.00.  Contract with

KDOT has been approved. The survey work is now complete. 2022 2023 2023Consists of: Construction Contract: TBD
255th Street North of K192 (Over Dawson Creek) Construction Engineering: Finney and Turnipseed

7 Bridge ST-26
Bridge Replacement Design Contract: Finney and Turnipseed Design plans are nearly completed.

2022 2023 2023Consists of: Construction Contract: TBD
Fairmount Road over Little Stranger Creek Construction Engineering: Finney and Turnipseed

8 Bridge HP-36
Bridge Replacement Design Contract: Finney and Turnipseed The contract for design was executed. The site survey has been

completed and the plans should be available for review in the coming
weeks.

2022 2023 2023Consists of: Construction Contract: TBD
187th Street over Murray Creek Construction Engineering: Finney and Turnipseed

9 Bridge K-19
Bridge Replacement Design Contract: Finney and Turnipseed The contract for design was executed.

2022 2024 2024Consists of: Construction Contract: TBD
179th Street over Salt Creek Construction Engineering: Finney and Turnipseed

Eastern Gateway Concept
Study

A potential connection from K-7 Hwy East to I-435 Design Contract:  TBD Board approved Phase 2 of the Eastern Gateway Project. Anticipating 6-8
weeks for final completion of the feasibility study.

TBD TBD TBD

in MO, crossing the MO River and located generally Construction Contract: TBD
South of the Centennial Bridge (K-92) river crossing Construction Engineering: TBD
with potential connections to the City of Lansing and
potentially Missouri Route 152's interchange with
I-435.



COMPLETED

Bridge SH-30
Bridge Replacement Design Contract:  Benesch Construction completed in Summer 2021

Completed Completed CompletedConsists of: Construction Contract: Dondlinger and Sons Construction
Bridge SH-30 (158th Street over Little Kaw Creek) Construction Engineering: Finney and Turnipseed

Sales Tax Project
Eisenhower Road

Sales Tax Funded Roadway Construction Design Contract: Wilson & Company Construction is substantially complete and roadway is open to traffic.
Completed Completed CompletedConsists of: Construction Contract: Kings Construction

Eisenhower Road from 155th to Tonganoxie Dr (CR#5) Construction Engineering: MHS

Bridge SH-22
Bridge Replacement Design Contract:  Finney and Turnipseed Construction completed in Fall 2021

Completed Completed CompletedConsists of: Construction Contract: King Construction Co. of Hesston
Bridge SH-22 (206th Street) Construction Engineering: Finney and Turnipseed

Bridge K-45
Bridge Replacement Design Contract:  Norfolk Construction completed in June 2022

Completed Completed CompletedConsists of: Construction Contract: Norfolk
Bridge K-45 on 187th Street Construction Engineering: TBD

158th Street
Roadway Construction Design Contract:  MHS KDOT Cost Share awarded $900,000.00 for construction in 2022. Project

awarded to Linaweaver Construction.  Paving of the first two lifts is now
complete.  Work is on track.

Completed Completed CompletedConsists of: Construction Contract: Linaweaver
158th Street (Kansas Ave to K-32 Hwy) Construction Engineering: MHS

Bridge F-46

Bridge Replacement Design Contract:  Benesch Bridge deck is being poured.  The project is on schedule.
Completed Completed CompletedConsists of: Construction Contract: Dondlinger and Sons Construction

Bridge F-46 (166th St. North of 24-40) Construction Engineering: MHS

Bridge E-18
Bridge Replacement Design Contract:  Benesch The bridge structure is complete.  Completing raodway work.

Completed Completed CompletedConsists of: Construction Contract: Dondlinger and Sons Construction
Bridge E-18 (231st Street South of Easton, KS) Construction Engineering: MHS

Bridge HP-19
Bridge Replacement Design Contract:  Wilson The deck is complete.  Railing was poured.  Project is on track.

Completed Completed CompletedConsists of: Construction Contract: Ebert Construction
Bridge HP-19 over Stranger Creek  on McIntyre Rd Construction Engineering: Finney and Turnipseed
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